| SpotCheck - Al Construction Monitoring Agent  |  |
|---|--|
| PRIMARY RECORD # 0000010928   |  |
| Date <u>5/30/2025</u>   |  |
| Page 1_of 2 *Construction Site Address  | 23 Stevenson St, San Francisco, 94105  |
| P1. Other Identifier: None  |  |
| *P2. Location: ☐ Not for Publication ☐ Unrestricted  *a. County: San Francisco _ and (P2b and P2c or P2d. Attach a Location Map as necessary.   |  |
|   |  |
|   | Date:   1994   |
| *c.         Address:         23 STEVENSON ST         City:         S           d.         UTM: Zone:         10         mE         /  | San Francisco         Zip:   94105             mN (G.P.S.)   |
| e. Other Locational Data: Assessor's Parcel Number (Map, Block, Lot):   | Parcel #: 3708003  |
| *P3a. Description: (Describe resource and its major elements. Include design, materials, condition, alterations, size, setting, and boundaries.)  |  |
| composition. The two-story base will have modern retail storefronts at the ground level and a mixture of aluminum and wood casement windows on the upper floors. A sheet metal intermediate cornice with dentils and an egg and dart molding will divide the base from shaft, where there are three bays on First Street and four on Stevenson. |  |
| *P3b. Resource Attributes: (list attributes and codes)  HP7. 3+ Story Commercial Building   |  |
| P4. Resources Present: ⊠Building  |  |
|   | P5b. Photo: (view and date)  View to SW; 5/30/2025; 100_3775.JPG  *P6. Date Constructed/Age and Sources: Prehistoric Historic 2026; Assessor's office  *P7. Owner and Address: Mirmaz Co. % Jeanne Mazeris 55 Anza Vista San Francisco, CA 94115 |

## 2. Site Visit Details

Date of Visit: 5/30/2025

Time: 6.30PM PT

Weather Conditions: Sunny

3. Construction Progress - Overall Project Completion: 55%

Work Completed Since Last Visit: Wood framing completed

Work in Progress: Plumbing, Masonry work ongoing

**Upcoming Work:** Windows installation

## 4. Quality and Compliance

Compliance with Plans and Specifications: No violations were identified

Safety Observations: No OSHA violations were observed

## 5. Budget Tracking

Current Projected Costs: \$34.5M, which is 98% of the original project budget